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Ref: 8EPR-ER 

April 22,2013 

Mr. Anthony Brown 
Project Manager, Mining 
Atlantic Richfield Company 
4 Centerpointe Drive 
La Palma, CA 90623-1066 

Re: Rico Argentine Mine Site - Unilateral Administrative Order for Removal Action ("UAO") 
Docket No. CERCLA-08-2011-0005 - Schedule Modifications Request 2013 

Dear Mr. Brown: 

This letter is provided in response to the Atlantic Richfield request for extending completion of 
work and interim deliverables related to the subject UAO. Enclosed are a series of questions and 
discussion points that must be addressed before a decision is made regarding the proposed 
schedule modifications. Although we have discussed these topics previously, I am providing 
these more detailed questions in advance of the technical meeting planned for April 30,2013. 
Please be prepared to respond to these items during the meeting. 

Following the meeting, EPA will issue a written schedule modification to Atlantic Richfield. 
The one task that is currently past due, Task (F2) Water Treatment Conceptual Designs may be 
delayed until the overall schedule modifications are provided. 

I look forward to working through this matter and reviewing the information on April 30th. If 
you have questions, please feel free to contact me. 

Enclosure 

cc: Amelia Piggott, 8ENF-L 
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